25X1

25X1

## Approved For Release 2006/03/17 : CIA-RDP80M01133A000500010008-5

30 July 1975

MEMORANDUM FOR:
SUBJECT : National Tactical Intelligence Interface Project.
1. For a quick update on the background for the Pilot Study in National Intelligence Support to Field Commanders, I am forwarding a copy of the February 1975 status report,
2. As of 31 July 1975, the status of the National Working Group is as follows:
a. National capabilities to meet theater EEI have been analyzed and gaps identified.
b. Results of the analysis have been submitted to the executive officers of the co-chairmen.
c. All national asset data has been entered into the DIA computer to complete a composite data base of both national and theater capabilities.
3. Tasks remaining:
a. Collate the national and the ater analyses into a composite draft report.
b. Identify theater intelligence gaps filled by national capabilities.
c. Identify theater intelligence gaps beyond either national or theater capabilities.
d. Identify areas for possible improvements in meeting theater needs with national assets in the near future.

25X1

25X1

## Approved For Release 2006/03/17 : CIA-RDP80M01133A000500010008-5

- e. Identify areas that need further investigation where mutual support between national and theater assets has the best payoff.
- 4. Problem areas that will affect early completion of the study:
  - a. At present, I do not foresee any major problem areas. The major problem areas have been resolved several months ago in the JCS area (discussed in detail on pages 1 and 5 of the attached paper, i.e., service assets possibly eliminated, non-reliability of national assets in a crisis, diversion of service assets for national priorities, etc.).

Captain, USN

25X1

Att. U/3/C
As stated \*

Dist:

O - Adressee
D - IC Reg w/o att

1 - PD file (Nat/tac)

1 - PD chron